		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
PHASE 1	Task 1.1 Work Plan Development	*															
	Task 1.2 Public Participation Plan	*															
	Task 1.3 Kick-off Meeting	•															
PHASE 2	Task 2.1 Plan Review	*	*														
	Task 2.2 Code Review	*	*														
	Task 2.3 City-wide Team Tour			٠													
	Task 2.4 Key Stakeholder Roundtables			٠													
	Task 2.5 Steering Committee Meeting			٠													
	Task 2.6 Code Survey		*	*													
	Task 2.7 Best Practice Analysis		*	*													
	Task 2.8 Code Audit and Recommendations		*	*	*	*											
	Task 2.9 Presentation of Audit Recommendations					*											
PHASE 3	Task 3.1 First Code Draft and Review				*	*	*	*	*	*							
	Task 3.2 Second Code Draft and Review									*	*						
	Task 3.3 Zoning Map Update								*	*	*						
	Task 3.4 Stakeholder Review and Feedback										*						
	Task 3.5 Public Review Draft Preparation										*	*					
	Task 3.6 Public Review Draft Workshops + Engagement											*					
	Task 3.7 Final Code Draft												*	*			
PHASE 4	Task 4.1 Creation of an Executive Summary												*	*			
	Task 4.2 Formal Presentation of the Draft Code to the Planning Commission														*		
	Task 4.3 Formal Presentation of the Draft Code to the City Council														*	*	*
	Task 4.4 Final Adopted Development Code																*
	Task 4.5 Staff and Board Training																٠