



# City of North Augusta Hurricane Helene Recovery Update (Day 32)

28 October 2024



# City Lines of Effort (LOEs)



## **LOE 1 Critical Infrastructure / Basic Human Needs - Completed**

### **LOE 2 Open road networks / route clearance**

- Improve road access to two – four lanes as able

### **LOE 3 Public Safety / Maintain Law & Order**

- Assist power crews & tree crews with lane closures

### **LOE 4 Communicate**

- Demand signal to County, State, Federal, Utilities, and Non-Governmental Organizations
- Establish communications with critical command nodes across government
- Conduct Key Leader engagements (KLEs) – with strategic intent and specific asks
- Establish communications channel with Citizens (City of North Augusta – Public Information Page)

### **LOE 5 Debris Removal – Main Effort**



# LOE 5 Debris Removal



- **State Roads – SCDOT Contract**
- **County Roads – Aiken County Contract**
- **City Roads – Aiken County Contract option**
  - Signed Cooperative Purchasing Agreement & Notice to Proceed with Tetrattech (monitoring)
  - Working contract documents with SDR – **will start with three crews and build from there**
  - SC Department of Environmental Services has approved multiple sites for debris removal storage
- **City Roads – City crews**
  - First pass; contract crews will likely have to come behind our initial work
- **City Property/Parks – City crews & Contract crews**
  - City Parks – mixture of City crews & contracted crews
  - Greenway – no volunteers allowed for cleanup based on liability
  - Greenway – plan is for contracted option to cut trees & remove debris
- **Resident debris self-removal options**
  - C&D Landfill
- **City trees overhanging/fallen on private property**

# Capabilities

**City Yard Debris Truck**



VS

**Contracted Debris Truck**






# Staff Guidance



- City Limits only (Belvedere covered by Aiken County)
- Suspend normal yard debris routes for at least 90 days
- Dedicate two full crews to debris removal mission on City streets
- Voluntary overtime for city debris crews
- Err on side of caution for use of City trucks- don't risk vehicle breakdowns in an attempt to pick up large/heavy debris
- Roads are a priority over the Greenway
- We will only pull trucks off assigned missions for Life/Health/Safety
- **Goal is to achieve as close to 100% FEMA reimbursement as possible**




# Multiple Road Owners



- Owner**
- SCDOT
  - PRIVATE
  - CITY OF NORTH AUGUSTA
  - AIKEN COUNTY




# City Road & SCDOT Road example






# City & County Road Example







# Contracted Plan for City Roads



## Owner


- SCDOT
- PRIVATE
- CITY OF NORTH AUGUSTA
- AIKEN COUNTY



# Contracted Plan for City Roads




## ONLY VEGETATIVE DEBRIS





# City Crew Completed Work (10/21 – 10/26)





# City Crew Completed Work (10/21 – 10/26)



**North Augusta Elementary**



**Paul Knox Middle School**





# City Crew Completed Work



Road Name	OWNER	Road Evaluated	City Crew Able To Mitigate	Date Started	Contractor Needed to Finish	Road Completed	Date Completed	Supporting Documentation
BLAIR DR	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Friday, October 25, 2024	
BONHILL ST	CITY OF NORTH AUGUSTA	YES	YES	Saturday, October 26, 2024	NO	YES	Saturday, October 26, 2024	
BROXTEN DR	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
CLARIDGE ST	CITY OF NORTH AUGUSTA	YES	YES	Saturday, October 26, 2024	NO	YES	Saturday, October 26, 2024	
CONNOR ST	CITY OF NORTH AUGUSTA	YES	YES	Saturday, October 26, 2024	NO	YES	Saturday, October 26, 2024	
DIETRICH LN	CITY OF NORTH AUGUSTA	YES	YES	Saturday, October 26, 2024	NO	YES	Saturday, October 26, 2024	
DOUGLAS DR	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
DURST DR	CITY OF NORTH AUGUSTA	YES	YES	Saturday, October 26, 2024	NO	YES	Saturday, October 26, 2024	
EASTTOWNE DR	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Friday, October 25, 2024	
GERHARD RDG	CITY OF NORTH AUGUSTA	YES	YES	Saturday, October 26, 2024	NO	YES	Saturday, October 26, 2024	
GREGORY LANDING DR	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
GUSTAV CT	CITY OF NORTH AUGUSTA	YES	YES	Saturday, October 26, 2024	NO	YES	Saturday, October 26, 2024	
HARLEQUIN WAY	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
HELENA CT	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
JOURNEY RUN	CITY OF NORTH AUGUSTA	YES	YES	Saturday, October 26, 2024	NO	YES	Saturday, October 26, 2024	
KENILWORTH DR	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Friday, October 25, 2024	
LANGFUHR WAY	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
LYNBROOK CT	CITY OF NORTH AUGUSTA	YES	YES	Saturday, October 26, 2024	NO	YES	Saturday, October 26, 2024	
MACKLIN LN	CITY OF NORTH AUGUSTA	YES	YES	Saturday, October 26, 2024	NO	YES	Saturday, October 26, 2024	
MERGANSE CT	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
MITCHELL DR	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
MOTTLED DUCK DR	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
NEWGATE CT	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
OAKBROOK DR	CITY OF NORTH AUGUSTA	YES	NO	Thursday, October 24, 2024				Several Large Piles Left
OTTO RUN	CITY OF NORTH AUGUSTA	NO	YES	Friday, October 25, 2024	NO	YES	Saturday, October 26, 2024	
SPRING OAK LN	CITY OF NORTH AUGUSTA	YES	YES	Friday, October 25, 2024	NO	NO		
STAPLETON DR	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
SWAN CT	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	
TUSCANY TRCE	CITY OF NORTH AUGUSTA	YES	YES	Thursday, October 24, 2024	NO	YES	Thursday, October 24, 2024	



# SCDOT Contractors



W Woodlawn. (West to Lake Ave) -



Holiday Drive.




Hampton Terrace





# City Crew Priorities (10/28 – 11/2)





# DEBRIS DROP-OFF SITE



**Barden C & D Landfill**  
411 Connector Road  
Graniteville, SC 29829




**Monday - Saturday**  
**7AM - 5PM**

**For more information**



**803.642.1533**



The landfills are restricted to dispose of waste from within Aiken County only. Residents may only bring waste generated from their primary residence. Residents must provide proof of residency. Commercial and local businesses must purchase a permit to dispose of waste.







# Tree Liability

## "Act of God"



- **City Tree damages your personal property**
  - Homeowners Insurance claim
  - City will not be removing tree(s)
- **City Tree lands in your yard, but no damage**
  - City will not be removing tree(s)
- **City tree is leaning over your property**
  - Report leaning tree to City Clerk: 803-441-4202
  - City Arborist will evaluate the tree
  - City will make a determination about removal
- **Your tree falls onto City property**
  - City will remove tree from the City property only
- **City tree falls in your yard, damaging City property**
  - City will remove tree from City property and repair City property



# Operation End State:



- **Enable power restoration to 100% of our citizens**
- Road hazards fully identified and removed
- Road debris cleared, all roads to pre-Hurricane status
- Recreational Facilities & City Parks opened to the extent possible
  - Riverview Park Activities Center fully opened 10/14/2024
- Plan to repair city facilities presented to Council
- Greenway passable from end to end



Questions?