

RESOLUTION NO. 2020-41
AUTHORIZING THE CITY OF NORTH AUGUSTA
TO APPROVE A CHANGE ORDER TO A PROFESSIONAL ENGINEERING SERVICES
CONTRACT WITH AECOM TECHNICAL SERVICES, INC., TO PERFORM DESIGN
SERVICES FOR THE WEST MARTINTOWN ROAD CORRIDOR STUDY

WHEREAS, the City of North Augusta contracted to retain the services of AECOM to provide services related to the evaluation and design of potential transportation infrastructure needs along W. Martintown Road; and

WHEREAS, a contract was executed for Professional Engineering Services per Resolution 2020-06; and

WHEREAS, based upon the need to incorporate information provided after the initial study findings were created; and

WHEREAS, based upon the approval of an increased budget amount from the ARTS MPO to cover the additional study fees proposed on September 3, 2020; and

WHEREAS, AECOM has presented a change order dated July 27, 2020, labelled "Exhibit C, Change Order Form;" and

NOW THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of North Augusta, South Carolina, in meeting duly assembled and by the authority thereof that the City is authorized to execute a change order to the contract for professional engineering services contract with AECOM to provide additional transportation study services.

BE IT FURTHER RESOLVED that the City Administrator is authorized to execute such documents as necessary to enter into said contracts inclusive of the change order for an amount not to exceed \$50,000.

BE IT FURTHER RESOLVED that 80% of contract cost will be reimbursed by ARTS MPO Planning Funds, with a 20% match for funding for the transportation study services shall be from the Planning & Development Professional Services budget line item.

DONE, RATIFIED AND ADOPTED BY THE MAYOR AND CITY COUNCIL OF THE CITY OF NORTH AUGUSTA, SOUTH CAROLINA, ON THIS 21 DAY OF September, 2020.



Robert A. Pettit, Mayor

ATTEST:



Sharon Lamar, City Clerk

RESOLUTION NO. 2020-41
AUTHORIZING THE CITY OF NORTH AUGUSTA
TO APPROVE A CHANGE ORDER TO A PROFESSIONAL ENGINEERING SERVICES
CONTRACT WITH AECOM TECHNICAL SERVICES, INC., TO PERFORM DESIGN
SERVICES FOR THE WEST MARTINTOWN ROAD CORRIDOR STUDY

WHEREAS, the City of North Augusta contracted to retain the services of AECOM to provide services related to the evaluation and design of potential transportation infrastructure needs along W. Martintown Road; and

WHEREAS, a contract was executed for Professional Engineering Services per Resolution 2020-06; and

WHEREAS, based upon the need to incorporate information provided after the initial study findings were created; and

WHEREAS, based upon the approval of an increased budget amount from the ARTS MPO to cover the additional study fees proposed on September 3, 2020; and

WHEREAS, AECOM has presented a change order dated July 27, 2020, labelled "Exhibit C, Change Order Form;" and

NOW THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of North Augusta, South Carolina, in meeting duly assembled and by the authority thereof that the City is authorized to execute a change order to the contract for professional engineering services contract with AECOM to provide additional transportation study services.

BE IT FURTHER RESOLVED that the City Administrator is authorized to execute such documents as necessary to enter into said contracts for an amount not to exceed \$50,000.

BE IT FURTHER RESOLVED that 80% of contract cost will be reimbursed by ARTS MPO Planning Funds, with a 20% match for funding for the transportation study services shall be from the Planning & Development Professional Services budget line item.

DONE, RATIFIED AND ADOPTED BY THE MAYOR AND CITY COUNCIL OF THE CITY OF NORTH AUGUSTA, SOUTH CAROLINA, ON THIS ____ DAY OF _____, 2020.

Robert A. Pettit, Mayor

ATTEST:

Sharon Lamar, City Clerk

Amended 9.21.2020
to include
* "inclusive of the
change order "